

Shalom of Bay City Progress Report


By Angelica M. Dinh



Prepared For Jerry Jones Full Sail University January 29, 2015

Created by
Angelica M. Dinh

Contact
407.401.4528
hernandez.angelica77@gmail.com





Dear Jerry Jones,

I am writing to inform you on the status of the project. After receiving the approval for the design, we created an interactive pdf form so that you could get an idea of what the look and feel would be of church. Due to my original lack of designs, I was unable to create a layout using HTML or CSS; however, once I complete any HTML and CSS designs I will send you the link so that you may continue to see our progress.

Below you will find a User Questionnaire as well as a Progress Report. Please keep in mind it is crucial that the questionnaire is completed so that we may gather information and make any necessary changes as quickly as possible.

To view the Interactive PDF Application, please visit: https://www.dropbox.com/s/am4f6rm8a5fa1mi/Dinh_Protosite.pdf?dl=0 Thank you,



Questionnaire

Please answer the questions in detail as much as possible

1.	What is your initial feeling regarding the user interface or theme?
2.	Without interacting with the site, explain what the purpose of the site is?
3.	What is the first thing you notice on the home page?
4.	Could you find what you were looking for?
5.	What do you like or dislike on the color scheme?



7.	What w	rould encourage you to return to this site in the future?
8.	Name 3	3 favorite things about the site, and your three least favorite
	a.	
	b.	
	C.	
	d.	
	e.	
	f.	
9.	Would	you recommend this site to anyone?

10. What were your overall thoughts on the site?

6. Easy to read (font and size)? Yes or



11. Do you feel anything is missing?

12. If you could change anything, what would it be?



Progress Report

Accomplished				
Create Logo				
Outline Project				
Creative Brief				
Wireframe				
Sitemap				
Design Color Comps				
Begin HTML and CSS (page1)				
User Testing Questionnaire				
Progress Report				
Weekly Status Report				
Approvals for weeks 1-3				

Planned but not Accomplished					
Database and Administrative Page					
JavaScript/jQuery					
Complete Content & Media					
Gather feedback from Questionnaire					
PHP					
Test Site					
Launch Site					
Approvals for weeks 4-8					
7					



Approvals

The approval form states that production can move forward

Sign		
_		
Date		
Sign		
0		
Date		